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CDF Operations SummaryCDF Operations Summary

• COT baggies up last Friday
 Some problems with baggy seals; new pressure distribution due to SVX & COT

volumes now being separated, resolved
 SVX cooled down; checkout in progress
 COT testing with HV on

• Moved SW arch in Friday (<2 weeks); moved out NW arch
• While old CPR/CCR chambers stripped Monday, Tuesday:

 CSL upgraded
 Motor generator maintenance started Tuesday

• MG4 (test stands) done
• MG2 (west) new; no maintenance
• MG1 (east) shut down Wed. afternoon and Thurs. morning
• MG3 (SVX, CMP, CMX, BMU) shut down Friday

• Real fire alarm yesterday
 Thank you for evacuating promptly!
 Smoke in collision hall in SW corner set off VESDA, but dissipated quickly
 Had to get firetrucks manually; FIRUS failed site-wide (now fixed)
 Initially suspected MG2 power on (east), but may be west plug CAEN card which is

malfunctioning
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• Friday–coordinate warmup of SVX & COT
 Repair Suva™ leak near tank in pit west alcove
 Fix minor SVX problems over weekend (one COT problem?)
 Close back up on Monday and cool down
 Finish checkout of SVX and COT, then close west endplug

• Early next week: start Ar/Ethane to muon chambers
• Monday, October 18: Start west low β quad support installation (materials and

fabrication week late)

• October 19–22?: Close east endplug

• Friday, October 22?: Close NW arch & north muon wall; move support and
forklift to east side

• Monday October 25?: Open north muon wall & NE arch
• October 26–28?: Finish east low β quad support installation

• November 5 or 8: Close NE arch; CPR/CCR work done

• November 8–15: Solenoid checkout, then COT Ar/CO2 field on tests

• November 22: Shutdown done
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